
2021 Street & Utility Projects 
Update 07/15/2021 

 
E 8th Street 
 
Highlights from this past week: 

 Contractor started grading Wednesday at the intersection of E 8th Street and S Starr Avenue.  
They are working their way west along 8th Street.  They will then move to Oak Street and finally 
finish up on Riley Avenue.   

 
Upcoming work: 

 Contractor anticipates grading will take two weeks and they will then place gravel. 
 

 
S Pierson Avenue 
 

 Contractor will begin a little earlier than anticipated:  Clearing/grubbing (tree removal) will begin 
the week of July 19.  Pulverizing and removing the existing street, curb and gutter is scheduled 
to begin the week of July 26. 


